GOVERNMENT O F ANDHRA PRADESH
ABSTRACT

RWS&S – Kurnool district- Extension of Agreement Time upto 25.10.2018 in respect of the work "Strengthening of CPWS Scheme to Ulindakonda, Dhone & 28 other Habitations in Kurnool District" sanctioned under "Special Development Package Grant" with an estimated cost of Rs.650.00 Lakhs with liquidated damages of Rs.1,05,000/- Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.Rt.No.909 **Dt:17.07.2018**

Read the following:-

1. Procdgs No:AEE4/Special Development Package/ Strengthening of CPWS Schemes/2016, dt.12.11.2016 of the District Collector, Kurnool.
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Engineer-in-Chief, RWS &S, Lr.No.AEE (VK)/CE-IV/Kurnool / CPWSS to Ulindakonda/ EOAT /2018, Dt.07.06.2018.

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, RWS&S, A.P., Vijayawada in his letter in the reference 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 25.10.2018 with liquidated damages of Rs.1,05,000/- in respect of the work "Strengthening of CPWS Scheme to Ulindakonda, Dhone & 28 other Habitations in Kurnool District" sanctioned under "Special Development Package Grant" with an estimated cost of Rs.650.00 Lakhs vide Proceedings 1st read above.

2. The Engineer-in-Chief, RWS&S, AP, Vijayawada shall take further necessary action in the matter and this shall be treated as Final EOAT.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.ap.gov.in

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.RAMANJANEYULU
SECRETARY TO GOVERNMENT

To
The Chief Engineer-IV, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT E &C)
The P.S to Principal Secretary (PR&RD)
The District Collector, Kurnool District.
The Superintending Engineer, RWS & S, Kurnool District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER